

ULD CARE U-MAP 2013

ULD CARE Deliverables

- ULD CARE shall be continually directing its membership and other resources towards:
 - Elimination of waste and efficiency improvement in ULD operations
 - Management of Risk in ULD operations
 - Utilization and adaptation of new technologies in ULD operations
 - Global standardization of ULD regulatory and operational practices

ULD CARE Initiatives

- In support of the ULD CARE deliverables and in consultation with the membership, the Board will, on an ongoing basis:
 - Evaluate industry needs
 - Formulate suitable responses to these needs
 - Facilitate actions to support these responses
 - Promote industry wide acceptance of new practices and procedures

Initiative 1 – E Newsletter

- Overview: Promote awareness of the importance of ULD at all levels of the air cargo industry
- Deliverable benefits:
 - Industry: Reduced waste, lowered risk, higher efficiency and regulatory compliance
 - ULD CARE: Supports safe and compliant ULD interlining and operations
- Resources required:
 - Financial: TBD
 - Human : Editorial and admin
- Project leader: Bob Rogers, Nordisk Aviation Products
- Time Frame: First quarter 2013
- Others: Project study launched October 2012

Initiative 2 – Electronic LUC

- Overview: Update and expand standard specification for electronic messaging of ULD transfer between any parties
- Deliverable benefits:
 - Industry: Expand tracking of ULD beyond airline to airline transfers
 - ULD CARE: Drives industry efficiency and waste reduction
- Resources required:
 - Financial: Negligible
 - Human : Task force (voluntary) and secretarial support (ULD CARE)
- Project leader: Charles Drummond, Chep Aerospace Solutions
- Time Frame: Present initial proposals at IATA ULD Panel April 2013
- Others

Initiative 3

ULD Apps for Smartphones

- Overview: Develop a range of smartphone applications that facilitate ULD operations and support the ambitions of ULD CARE
- Deliverable benefits:
 - Industry: Move ULD into today's "instant information" environment, delivering real-time data on critical aspects of ULD operations.
 - ULD CARE: Potential revenue generation through increased application/usage of ULD CARE database system
- Resources required:
 - Financial: TBC
 - Human : Task force of members and external expertise to drive project. Technical content to be outsourced to specialists. Secretarial support (ULD CARE)
- Project leader: Gerry Simpson, ULD CARE, by interim
- Time Frame: Initial app Q3 2013. Ongoing.
- Others:

Initiative 4

Operation of Temperature Controlled ULD

- Overview: Develop clear standards for the transfer of any type of temperature controlled ULD
- Deliverable benefits:
 - Industry: Enhanced control of this fast growing activity, improved control of expensive assets, better informed industry
 - ULD CARE: Support the efficient use of members assets.
- Resources required:
 - Financial: Negligible
 - Human : Task force (voluntary) and secretarial support (ULD CARE)
- Project leader: Jonathan Neeld, Csafe LLC
- Time Frame: Complete by Q4 2013
- Others:

Initiative 5

Increased integration and cooperation with PRC ULD stakeholders

- Overview: With air cargo, and therefore ULD operations, within the PRC growing rapidly there is a pressing need to coordinate operating and regulatory standards through engagement with various PRC bodies.
- Deliverable benefits:
 - Industry: Alignment of PRC ULD operational standards such as facilities, training, procedures with ULD CARE vision.
 - ULD CARE: Increased membership.
- Resources required:
 - Financial: TBC
 - Human : Task force (voluntary) and secretarial support (ULD CARE)
- Project leader: TBC
- Time Frame: Commence Q1 2013. Ongoing.
- Others: Need for Chinese speaking task force members

Initiative 6

Enhanced SLA between ULD owners/operators and Ground Handlers

- Overview: Create SLA template that delivers a safe, efficient and compliant ULD operating environment.
- Deliverable benefits:
 - Industry: Formal responsibility
 - ULD CARE: ULD owners gain leverage through collective action
- Resources required:
 - Financial: TBC
 - Human : Task force (voluntary) and secretarial support (ULD CARE)
- Project leader: TBC
- Time Frame: TBC
- Others:

Initiative 7 - SOPs for Pooling Companies

- Overview: Establish rules and working procedures for pooling companies to use the IULDUG system for tracking ULDs when interlined outside of the pool.
- Deliverable benefits:
 - Industry: Formal responsibility
 - ULD CARE: ULD owners who outsource their ULD management can still get the benefit of tracking interline movements outside the pool.
- Resources required:
 - Financial: TBD
 - Human : Task force (voluntary) and secretarial support (ULD CARE)
- Project leader: Urs Wiesendanger, Air Canada
- Time Frame: Commence Q1 2013
- Others: